WEEKLY SUMMARY REPORT

PROJECT NO.: 2476.0001Y002
PROIJECT: CFAC Phase | Site Characterization
LOCATION: Near Columbia Falls, Montana

WEEKLY REPORTING PERIOD:
Monday September 12, 2016 through
Sunday September 18, 2016

SUMMARY OF WORK COMPLETED

e Sampling

Roux Associates and Hydrometrics personnel completed groundwater sampling from 38 monitoring well

locations

Roux Associates personnel recollected 1 sediment sample, 5 surface water samples, and 1 groundwater
sample from locations sampled the previous week — samples were mishandled by FedEx
All samples sent to TestAmerica, Edison, NJ for laboratory analysis

SUMMARY OF WORK PLANNED FOR NEXT WEEK / ANTICIPATED SCHEDULE CHANGES

¢ Planned

Groundwater sampling will continue with two employees from Roux Associates and two from
Hydrometrics — sampling expected to be completed by September 23

Roux Associates field personnel will collect final IDW samples from Phase | Site Characterization field work
Roux Associates field personnel to demobilize from Site

¢ Modifications

No modifications to schedule

HEALTH AND SAFETY NOTES

OTHER NOTES

Roux Associates personnel discussed boat safety and reviewed boat JSA with boat captain from Kennedy/Jenks
Consulting before conducting re-sampling of surface water sampling utilizing the boat

Roux Associates personnel discussed potential hazards of cold weather when sampling

Roux Associates personnel discussed equipment decon procedures
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